
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2010-09-02

2. Agency: 027

3. Bureau: 00

4. Name of this Investment: Enterprise Human Resources Integration (EHRI)

5. Unique Project (Investment) Identifier (UPI): 027-00-01-99-01-1219-24

6. What kind of investment will this be in FY 2012?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2004

8.
a. Provide a brief summary of the investment and justification, including a brief description of how

this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.
 The EHRI Program is an e-Government initiative designed to leverage the benefits of information
technology as required by the E-Government Act of 2002. The goal of EHRI is to streamline and
automate the exchange of Federal Employee human resources (HR) information Governmentwide. The
investment broadly supports the OPM mission by enabling the agency to provide the Federal HR
community with access to employee HR data to improve workforce planning for hiring, skills development,
and retention strategies.  The EHRI Data Warehouse and electronic Official Personnel Folder (eOPF) are
tools which enable agencies to hire and retain the best, supporting OPM s strategic goal to  Ensure the
Federal workforce and its leaders have the tools, systems, and resources to perform at the highest levels
to achieve superior results.  In addition, the eOPF supports the strategic goal to  Provide the training,
benefits, and work-life balance necessary for Federal employees to succeed, prosper, and advance in
their careers  by enabling employees to quickly verify benefits information, improving employee
satisfaction. This investment enables OPM to offer the following products and services to Government
agencies, closing identified agency performance gaps; Enterprise-wide workforce visibility. EHRI enables
Departments with multiple HR systems to have visibility of their enterprise workforces, Improved policy
formulation and impact analysis. EHRI s Analytic Tools, operating in conjunction with the full data
warehouse covering 1.9 million Executive Branch civilian employees, strengthen OPM s ability to make
sound policy decisions, Governmentwide e-exchange. EHRI has developed an eOPF that can be
accessed and exchanged among Federal agencies, 24/7 employee access to records. All employees will
now be able to view their eOPF online 24 hours a day, 7 days a week to ensure data accuracy,
Streamlined clearance process. EHRI supports the Federal employee clearance process by enabling
centralized employee record checks and supporting a more efficient clearance process, Improved
retirement data systems. EHRI provides support to the Retirement Systems Modernization (RSM)
program by developing a database to store and manage OPM s retirement data and improving data
accuracy through data validation. The eOPF and Analytic Tools product offerings are funded using a
fee-for-service model, whereas the operations and maintenance of the Data Warehouse is funded
through the appropriations process.
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b. Provide any links to relevant websites that would be useful to gain additional information on the
investment including links to GAO and IG reports.
 Title Link

About EHRI http://www.opm.gov/egov/e-gov/EHRI/

9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment. 

2009-08-26
b. Provide the date of the most recent or planned approved project charter. 2010-09-13

10. Contact information?
a. Program/Project Manager Name:  *

 Phone Number:  * 
 Email:  * 

b. Business Function Owner Name (i.e. Executive Agent or Investment Owner):  Matthew E. Perry
 Phone Number:  * 
 Email:  * 

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA):  Project manager assigned but qualification status review has not yet started.

Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.
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Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.B.1: Summary of Funding

(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Planning &
Acquisition
Government FTE
Costs

* * * * * * * * *

Subtotal Planning &
Acquisition(DME):

* * * * * * * * *

Operations &
Maintenance:

* * * * * * * * *

Disposition Costs
(optional):

* * * * * * * * *

Operations,
Maintenance,
Disposition
Government FTE
Costs

* * * * * * * * *

Subtotal O&M and
Disposition Costs
(SS):

* * * * * * * * *

TOTAL FTE Costs * * * * * * * * *

TOTAL (not
including FTE
costs):

* * * * * * * * *

TOTAL (including
FTE costs):

* * * * * * * * *

Number of FTE
represented by

* * * * * * * * *
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Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Costs:

2. Insert the number of years covered in the column “PY-1 and earlier”: 11

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded OPM1710A0000 OPM1710A0000 NA * * $0.0 Time and
Materials

Y 2010-01-01 2014-12-23 Full and
Open

Competition

Immix Group,
Inc. -

Document
Scanning

Awarded OPM1710A0001 OPM1710A0001 NA * * $0.0 Time and
Materials

Y 2009-12-24 2014-12-23 Full and
Open

Competition

Northrop
Grumman

COTS
Software and

Document
Scanning

Awarded W0009 OPM1710A0001 NA * * $0.0 Time and
Materials

Y 2010-06-01 2011-09-30 Full and
Open

Competition

Northrop
Grumman

COTS
Software and

document
scanning

Awarded W0010 OPM1710A0001 * * $0.0 Firm Fixed
Price

Y 2010-07-01 Y OPM BPA
CALL

Awarded W0011 OPM1710A0001 * * $1.0 Firm Fixed
Price

Y 2010-07-02 2011-02-28 Y OPM BPA
CALL

Awarded W0012 OPM1710A0001 * * $0.6 Firm Fixed X 2010-07-27 2011-09-30 Y Continuation
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Price of USAID
Implementati

on adn
Conversion
services.

Awarded W0013 OPM1710A0001 * * $0.4 Firm Fixed
Price

X 2010-07-28 2011-09-30 N DOE
ePerformanc

e

Awarded W0014 OPM1710A0001 * * $0.0 Firm Fixed
Price

Y 2010-08-02 Y OPM BPA
CALL

Awarded W0015 OPM1710A0001 * * $0.0 Firm Fixed
Price

Y 2010-08-05 Y data
conversion

Awarded W0016 OPM1710A0001 * * $0.0 Firm Fixed
Price

Y 2010-08-05 Y Data
Conversion

Awarded W0017 OPM1710A0001 * * $0.0 Firm Fixed
Price

Y 2010-08-05 Y Data
conversion

Awarded W0018 OPM1710A0001 * * $0.1 Firm Fixed
Price

Y 2010-08-05 Y Data
conversion

Awarded W0020 OPM1710A0001 * * $1.9 Firm Fixed
Price

Y 2010-08-05 2011-03-31 Y Data
conversion
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded W0021 OPM1710A0001 * * $0.3 Firm Fixed
Price

Y 2010-08-27 2011-09-30 Y Data
Conversion.

Awarded W0022 OPM1710A0001 * * $0.0 Firm Fixed
Price

Y 2010-08-26 Y Data
Conversion.

Awarded W0023 OPM1710A0001 * * $0.0 Firm Fixed
Price

Y 2010-08-26 N Data
Conversion.

Awarded W0024 OPM1710A0001 * * $0.0 Firm Fixed
Price

Y 2010-08-26 N Data
Conversion.

Awarded W0025 OPM1710A0001 * * $0.0 Firm Fixed
Price

Y 2010-08-27 N DATA
CONVERSIO

N.

Awarded W0026 OPM1710A0001 * * $0.0 Firm Fixed
Price

Y 2010-08-27 N DATA
CONVERSIO

N.

Awarded W0027 OPM1710A0001 * * $0.0 Firm Fixed
Price

Y 2010-08-27 N DATA
CONVERSIO

N.

Awarded W0028 OPM1710A0001 * * $0.1 Firm Fixed
Price

Y 2010-09-01 N DATA
CONVERSIO

N.
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded W0029 OPM1710A0001 * * $0.0 Firm Fixed
Price

Y 2010-09-01 N DATA
CONVERSIO

N.

Awarded OPM020700039 OPM020700039 NA * * $15.2 Firm Fixed
Price

Y 2007-04-01 2012-03-31 Full and
Open

Competition

Center for
Organization
al Excellence

Data
Warehouse

& RSM
Support

Awarded OPMBPC490900013 OPMBPC490900
013

NA * * $11.1 Time and
Materials

Y 2009-07-15 2014-07-14 Follow On to
Competed

Action

NetStar-1
Gov't

Consulting
PMO, IT,

Security, &
HR Support

Awarded W0031 OPM1710A0001 * * $0.1 Firm Fixed
Price

Y 2010-09-14 N Data
conversion.

Awarded W0030 OPM1710A0001 * * $0.1 Firm Fixed
Price

Y 2010-09-14 N Data
conversion.

Awarded W0033 OPM1710A0001 * * $0.0 Firm Fixed
Price

Y 2010-09-21 N Data
conversion.

Awarded W0032 OPM1710A0001 NA * * $0.1 Time and
Materials

Y 2010-09-14 2011-09-30 Full and
Open

Northrop
Grumman
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Competition COTS
Software and

document
scanning

Awarded W0034 OPM1710A0001 * * $1.4 Firm Fixed
Price

Y 2010-09-14 2011-09-30 N Data
conversion.

Awarded W0035 OPM1710A0001 NA * * $0.0 Time and
Materials

Y 2010-09-14 2011-09-30 Full and
Open

Competition

Northrop
Grumman

COTS
Software and

document
scanning

Awarded W0036 OPM1710A0001 NA * * $0.0 Time and
Materials

Y 2010-09-14 2011-09-30 Full and
Open

Competition

Northrop
Grumman

COTS
Software and

document
scanning

Awarded W0037 OPM1710A0001 NA * * $0.0 Time and
Materials

Y 2010-09-14 2011-09-30 Full and
Open

Competition

Northrop
Grumman

COTS
Software and

document
scanning

Awarded W0038 OPM1710A0001 * * $0.0 Firm Fixed
Price

Y 2010-09-14 N Data
conversion.
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded W0039 OPM1710A0001 * * $0.1 Firm Fixed
Price

Y 2010-09-14 N Data
conversion.

Awarded W0040 OPM1710A0001 * * $0.1 Firm Fixed
Price

Y 2010-09-14 2011-09-30 N Data
conversion.

Awarded W0041 OPM1710A0001 * * $0.0 Firm Fixed
Price

Y 2010-09-14 2011-09-30 Y DATA
CONVERSIO

N.

Awarded W0047 OPM1710A0001 * * $0.1 Firm Fixed
Price

Y 2010-09-16 2011-09-30 Y DATA
CONVERSIO

N.

Awarded W0046 OPM1710A0001 * * $0.0 Firm Fixed
Price

Y 2010-09-16 2011-09-30 Y DATA
CONVERSIO

N.

Awarded W0044 OPM1710A0001 * * $2.0 Firm Fixed
Price

Y 2010-09-20 2011-09-30 Y DATA
CONVERSIO

N.

Awarded W0042 OPM1710A0001 * * $0.4 Firm Fixed
Price

Y 2010-09-14 2011-09-30 Y DATA
CONVERSIO

N.

Awarded W0043 OPM1710A0001 * * $0.1 Firm Fixed
Price

Y 2010-09-14 2010-09-30 Y DATA
CONVERSIO
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

N.

Awarded W0045 OPM1710A0001 * * $0.2 Firm Fixed
Price

Y 2010-09-16 2011-09-30 Y DATA
CONVERSIO

N.

Awarded W0056 OPM1710A0001 * * $0.4 Firm Fixed
Price

Y 2010-09-23 2011-09-30 Y DATA
CONVERSIO

N.

Awarded W0048 OPM1710A0001 * * $0.0 Firm Fixed
Price

Y 2010-09-16 2011-09-30 Y DATA
CONVERSIO

N.

Awarded W0054 OPM1710A0001 * * $0.2 Firm Fixed
Price

Y 2010-09-21 2011-09-30 Y DATA
CONVERSIO

N.

Awarded W0052 OPM1710A0001 * * $0.0 Firm Fixed
Price

Y 2010-09-16 2011-09-30 Y DATA
CONVERSIO

N.

Awarded W0049 OPM1710A0001 * * $0.1 Firm Fixed
Price

Y 2010-09-16 2011-09-30 Y DATA
CONVERSIO

N.

Awarded W0057 OPM1710A0001 * * $0.0 Firm Fixed
Price

Y 2010-09-23 2011-09-30 Y DATA
CONVERSIO

N.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded W0055 OPM1710A0001 * * $0.3 Firm Fixed
Price

Y 2010-09-23 2011-09-30 Y DATA
CONVERSIO

N.

Awarded W0053 OPM1710A0001 * * $0.2 Firm Fixed
Price

Y 2010-09-21 2011-09-30 Y DATA
CONVERSIO

N.

Awarded W0050 OPM1710A0001 * * $0.1 Firm Fixed
Price

Y 2010-09-16 2011-09-30 Y DATA
CONVERSIO

N.

Awarded W0051 OPM1710A0001 * * $0.0 Firm Fixed
Price

Y 2010-09-16 2011-09-30 Y DATA
CONVERSIO

N.

Awarded W0059 OPM1710A0001 * * $0.6 Firm Fixed
Price

Y 2010-09-24 2011-02-28 Y DATA
CONVERSIO

N.

Awarded W0060 OPM1710A0001 * * $0.2 Firm Fixed
Price

Y 2010-10-19 2011-09-30 Y DATA
CONVERSIO

N.

Awarded W0061 OPM1710A0001 * * $0.3 Firm Fixed
Price

Y 2010-10-19 2011-09-30 Y DATA
CONVERSIO

N.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded W0058 OPM1710A0001 * * $0.8 Firm Fixed
Price

Y 2010-09-23 2011-09-30 Y DATA
CONVERSIO

N.

Awarded W0063 OPM1710A0001 * * $0.2 Firm Fixed
Price

Y 2010-10-25 2011-09-30 Y DATA
CONVERSIO

N.

Awarded W0062 OPM1710A0001 * * $0.4 Firm Fixed
Price

Y 2010-10-25 2011-09-30 Y DATA
CONVERSIO

N.

Awarded W0064 OPM1710A0001 * * $0.0 Firm Fixed
Price

Y 2010-10-25 2011-09-30 Y DATA
CONVERSIO

N.

Awarded W0066 OPM1710A0001 * * $0.0 Firm Fixed
Price

Y 2010-11-10 2011-09-30 Y DATA
CONVERSIO

N.

Awarded W0065 OPM1710A0001 * * $0.0 Firm Fixed
Price

Y 2010-11-24 2011-09-30 Y DATA
CONVERSIO

N.

Awarded W0070 OPM1710A0001 * * $0.0 Firm Fixed
Price

Y 2010-12-22 2011-09-30 Y DATA
CONVERSIO

N.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded W0071 OPM1710A0001 * * $0.3 Firm Fixed
Price

Y 2010-12-22 2011-09-30 Y DATA
CONVERSIO

N.

Awarded W0069 OPM1710A0001 * * $0.1 Firm Fixed
Price

Y 2010-12-01 2011-09-30 Y DATA
CONVERSIO

N.

Awarded W0068 OPM1710A0001 * * $0.0 Firm Fixed
Price

Y 2010-11-24 2011-09-30 Y DATA
CONVERSIO

N.

Awarded W0067 OPM1710A0001 * * $0.2 Firm Fixed
Price

Y 2010-12-10 2011-09-30 Y DATA
CONVERSIO

N.

Awarded OPMBPC490500031 OPMBPC490500
031

NA * * $0.6 Time and
Materials

Y 2005-04-21 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490500042 OPMBPC490500
042

NA * * $0.1 Time and
Materials

Y 2005-06-16 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490500021 OPMBPC490500
021

NA * * $1.0 Time and
Materials

Y 2005-03-31 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490500023 OPMBPC490500 NA * * $0.2 Time and Y 2005-04-11 2010-09-30 Follow On to
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

023 Materials Competed
Action

Awarded OPMBPC490500024 OPMBPC490500
024

NA * * $0.0 Time and
Materials

Y 2005-04-11 2010-09-30 Follow On to
Competed

Action

Awarded OPM3211G0006 OPM3211G0006 NA * * $4.9 Firm Fixed
Price

N 2010-10-01 2011-09-30 Not
Competed

Interagency
Agreement
w/National
Business
Center for

eOPF
Hosting

Awarded OPM3211G0009 OPM3211G0009 NA * * $2.3 Firm Fixed
Price

N 2010-10-01 2011-09-30 Not
Competed

Interagency
Agreement
w/National
Business
Center for

DW Hosting

Awarded OPM3211G0007 OPM3211G0007 NA * * $0.8 Firm Fixed
Price

N 2010-10-01 2011-09-30 Not
Competed

Interagency
Agreement
w/National
Business
Center for
Dev/Test
Hosting

Awarded OPM1710A0002 OPM1710A0002 NA * * $0.0 Time and Y 2009-12-24 2014-12-23 Full and
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Materials Open
Competition

Awarded OPMBPC490500050 OPMBPC490500
050

NA * * $1.3 Time and
Materials

Y 2005-08-23 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490500051 OPMBPC490500
051

NA * * $2.4 Time and
Materials

Y 2005-08-23 2010-09-30 Follow On to
Competed

Action

Awarded OPM3211G0005 OPM3211G0005 NA * * $1.1 Firm Fixed
Price

N 2010-10-01 2011-09-30 Not
Competed

Interagency
Agreement
w/National
Business
Center for

RSM Hosting

Awarded OPM3211G0008 OPM3211G0008 NA * * $1.8 Firm Fixed
Price

N 2010-10-01 2011-09-30 Not
Competed

Interagency
Agreement
w/National
Business
Center for
Help Desk
Support

Awarded OPMBPC490500052 OPMBPC490500
052

NA * * $0.6 Time and
Materials

Y 2005-09-15 2010-09-30 Follow On to
Competed

Action
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded OPMBPC490500053 OPMBPC490500
053

NA * * $0.5 Time and
Materials

Y 2005-09-15 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490500054 OPMBPC490500
054

NA * * $0.8 Time and
Materials

Y 2005-09-15 2009-09-30 Follow On to
Competed

Action

Awarded OPMBPC490500060 OPMBPC490500
060

NA * * $1.6 Time and
Materials

Y 2005-09-28 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490500055 OPMBPC490500
055

NA * * $0.5 Time and
Materials

Y 2005-09-15 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490600001
1

OPMBPC490600
0011

NA * * $2.8 Time and
Materials

Y 2006-03-27 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490600004 OPMBPC490600
004

NA * * $0.1 Time and
Materials

Y 2005-11-08 2009-09-30 Follow On to
Competed

Action

Awarded OPMBPC490600001 OPMBPC490600
001

NA * * $0.3 Time and
Materials

Y 2005-10-21 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC210500001 OPMBPC210500 NA * * $20.9 Time and Y 2004-12-16 2010-09-30 Follow On to
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

001 Materials Competed
Action

Awarded OPMBPC490600005 OPMBPC490600
005

NA * * $1.2 Time and
Materials

Y 2005-11-08 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490600010 OPMBPC490600
010

NA * * $0.2 Time and
Materials

Y 2006-02-13 2009-09-30 Follow On to
Competed

Action

Awarded OPMBPC490600007 OPMBPC490600
007

NA * * $0.1 Time and
Materials

Y 2005-11-17 2009-09-30 Follow On to
Competed

Action

Awarded OPMBPC490600011 OPMBPC490600
011

NA * * $2.8 Time and
Materials

Y 2006-03-27 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC210500003 OPMBPC210500
003

NA * * $4.4 Time and
Materials

Y 2005-05-11 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490600008 OPMBPC490600
008

NA * * $0.6 Time and
Materials

Y 2005-11-17 2009-09-30 Follow On to
Competed

Action

Awarded OPMBPC490600019 OPMBPC490600
019

NA * * $0.1 Time and
Materials

Y 2006-07-25 2010-09-30 Follow On to
Competed
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Action

Awarded OPMBPC490600028 OPMBPC490600
028

NA * * $11.4 Time and
Materials

Y 2006-09-27 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490600006 OPMBPC490600
006

NA * * $0.4 Time and
Materials

Y 2005-11-17 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490600018 OPMBPC490600
018

NA * * $0.1 Time and
Materials

Y 2006-07-25 2009-09-30 Follow On to
Competed

Action

Awarded OPMBPC490700003 OPMBPC490700
003

NA * * $0.9 Time and
Materials

Y 2006-10-23 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC49070002 OPMBPC490700
02

NA * * $2.1 Time and
Materials

Y 2006-07-24 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490600030 OPMBPC490600
030

NA * * $27.4 Time and
Materials

Y 2006-09-30 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490600031 OPMBPC490600
031

NA * * $1.4 Time and
Materials

Y 2006-09-30 2010-09-30 Follow On to
Competed

Action
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded OPMBPC490700026 OPMBPC490700
026

NA * * $0.1 Time and
Materials

Y 2007-06-01 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490700012 OPMBPC490700
012

NA * * $2.0 Time and
Materials

Y 2007-01-04 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490700025 OPMBPC490700
025

NA * * $4.0 Time and
Materials

Y 2007-05-21 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC210500004 OPMBPC210500
004

NA * * $0.6 Time and
Materials

Y 2005-05-17 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490700008 OPMBPC490700
008

NA * * $0.8 Time and
Materials

Y 2006-12-07 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490700032 OPMBPC490700
032

NA * * $2.1 Time and
Materials

Y 2007-07-31 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490800002 OPMBPC490800
002

NA * * $0.5 Time and
Materials

Y 2007-11-06 2010-09-30 Follow On to
Competed

Action
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded OPMBPC490700028 OPMBPC490700
028

NA * * $1.3 Time and
Materials

Y 2007-06-28 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490800009 OPMBPC490800
009

NA * * $3.6 Time and
Materials

Y 2008-05-08 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490800007 OPMBPC490800
007

NA * * $0.4 Time and
Materials

Y 2008-03-26 2010-03-30 Follow On to
Competed

Action

Awarded OPMBPC210600001 OPMBPC210600
001

NA * * $0.2 Time and
Materials

Y 2006-04-13 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490700036 OPMBPC490700
036

NA * * $0.0 Time and
Materials

Y 2007-09-20 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490800023 OPMBPC490800
023

NA * * $0.2 Time and
Materials

Y 2008-08-12 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490800011 OPMBPC490800
011

NA * * $0.7 Time and
Materials

Y 2008-06-05 2010-09-30 Follow On to
Competed

Action
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded OPMBPC490800010 OPMBPC490800
010

NA * * $0.3 Time and
Materials

Y 2008-05-19 2009-09-30 Follow On to
Competed

Action

Awarded OPMBPC490800024 OPMBPC490800
024

NA * * $3.0 Time and
Materials

Y 2008-09-17 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490800030 OPMBPC490800
030

NA * * $0.1 Time and
Materials

Y 2008-09-26 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490800025 OPMBPC490800
025

NA * * $0.1 Time and
Materials

Y 2008-09-05 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490900001 OPMBPC490900
001

NA * * $0.1 Time and
Materials

Y 2008-10-23 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490900002 OPMBPC490900
002

NA * * $0.1 Time and
Materials

Y 2008-10-30 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490900004 OPMBPC490900
004

NA * * $0.2 Time and
Materials

Y 2008-11-06 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490900006 OPMBPC490900 NA * * $0.0 Time and Y 2009-01-14 2010-03-30 Follow On to
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

006 Materials Competed
Action

Awarded OPMBPC490900005 OPMBPC490900
005

NA * * $2.0 Time and
Materials

Y 2009-01-06 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490900007 OPMBPC490900
007

NA * * $0.1 Time and
Materials

Y 2009-03-18 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC210600003 OPMBPC210600
003

NA * * $3.8 Time and
Materials

Y 2006-04-13 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490900025 OPMBPC490900
025

NA * * $0.8 Time and
Materials

Y 2009-09-18 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490900018 OPMBPC490900
018

NA * * $0.2 Time and
Materials

Y 2009-09-15 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490900008 OPMBPC490900
008

NA * * $0.2 Time and
Materials

Y 2009-03-19 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC490900011 OPMBPC490900
011

NA * * $4.3 Time and
Materials

Y 2009-06-26 2010-09-30 Follow On to
Competed
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Action

Awarded OPMBPC490900026 OPMBPC490900
026

NA * * $0.1 Time and
Materials

Y 2009-09-18 2010-09-30 Follow On to
Competed

Action

Awarded National Business
Center

National
Business Center

NA * * $9.7 Firm Fixed
Price

Y 2009-10-01 2011-09-30 Not
Competed

Awarded OPMBPC490900012 OPMBPC490900
012

NA * * $0.0 Time and
Materials

Y 2009-06-26 2010-09-30 Follow On to
Competed

Action

Awarded OPMBPC210600004 OPMBPC210600
004

NA * * $0.2 Time and
Materials

Y 2006-04-14 2009-09-30 Follow On to
Competed

Action

Awarded Commercial-off-the-S
helf (COTS Software)
Software, Document
Imaging/Indexing, &
Life Cycle Support

OPMBPC490900
0

NA * * $0.0 Time and
Materials

Y 2010-09-17 2010-09-17 Full and
Open

Competition

Awarded W0001 OPM1710A0001 * * $0.0 N 2010-02-01 N BPA CALL

Awarded OPM1710G0014 OPM1710G0014 NA * * $0.1 Time and
Materials

N 2010-05-01 2010-09-30 Not
Competed
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded W0003 OPM1710A0001 NA * * $0.0 Time and
Materials

Y 2010-02-01 2010-09-30 Full and
Open

Competition

Awarded W0004 OPM1710A0001 * * $0.0 N 2010-02-03 Y PROFESSIO
NAL

SERVICES

Awarded W0002 OPM1710A0001 NA * * $0.0 Time and
Materials

Y 2009-12-22 2010-09-30 Full and
Open

Competition

Awarded W0006 OPM1710A0001 NA * * $0.0 Time and
Materials

Y 2010-04-14 2010-09-30 Full and
Open

Competition

Awarded W0005 OPM1710A0001 * * $0.1 Firm Fixed
Price

Y 2010-03-26 2011-09-30 Y OTHER
PROFESSIO

NAL
SERVICES

Awarded W0007 OPM1710A0001 NA * * $0.0 Time and
Materials

Y 2010-04-14 2010-09-30 Full and
Open

Competition

Awarded OPMBPC490500017 OPMBPC490500
017

NA * * $6.7 Time and
Materials

Y 2005-03-14 2010-09-30 Follow On to
Competed

Action
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded OPMBPC490500005
3

OPMBPC490500
0053

NA * * $0.5 Time and
Materials

Y 2005-09-15 2010-09-30 Follow On to
Competed

Action

Awarded W0008 OPM1710A0001 * * $0.0 Firm Fixed
Price

Y 2010-04-15 Y OTHER
PROFESSIO

NAL
SERVICES

Awarded W0019 OPM1710A0001 * * $0.0 Firm Fixed
Price

Y 2010-08-05 Y Data
conversion

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
*

3.
a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
c.Was the Acquisition Plan approved in accordance with agency requirements *
d.If "yes," enter the date of approval? *
e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 13514? *
g.If an Acquisition Plan has not been developed, provide a brief explanation.

*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part II: IT Capital Investments

Section A: General

1.
a.Confirm that the IT Program/Project manager has the following competencies: configuration

management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. no

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education. yes

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. Evaluating 4 areas for cloud computing: Architectural Principles, Identity/Access Management,
Information Management, & Compliance. Objective is to present plan for development of hybrid cloud
application service within a secure Govt perimeter.

3. Provide the date of the most recent or planned Quality Assurance Plan 2003-03-01

4.
a.Provide the UPI of all other investments that have a significant dependency on the successful

implementation of this investment. 
010-00-02-00-01-2000-00,027-00-01-01-01-1020-00,027-00-02-00-01-1010-00

b.If this investment is significantly dependent on the successful implementation of another
investment(s), please provide the UPI(s). 027-00-01-05-01-2040-00,027-00-01-02-01-1010-00

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2008-06-28

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2010-07-28
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Cost and Schedule Performance

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Data Warehouse
- Release Two -

Development

DME * $5.2 $5.1 2003-10-01 2003-10-01 2004-03-31 2004-06-30 100.00% 100.00%

Data Warehouse
- Release Two -

Production
Hosting

DME * $2.8 $2.8 2004-10-01 2004-10-01 2005-03-29 2005-03-29 100.00% 100.00%

Data Warehouse
- Release 3 -
Requirements

DME * $1.1 $1.1 2003-10-01 2003-10-01 2004-11-04 2004-11-04 100.00% 100.00%

Data Warehouse
- Release 3 -
Development

DME * $3.4 $3.4 2004-10-01 2004-10-01 2005-07-31 2005-09-30 100.00% 100.00%

Data Warehouse
- Release 4 -

Payroll Module

DME * $0.6 $0.6 2005-10-01 2005-10-01 2006-09-30 2006-08-24 100.00% 100.00%

Data Warehouse
Production

Operations and
Maintenance

FY06

SS * $6.9 $6.9 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

Data Warehouse
Production

Operations and
Maintenance

FY07

SS * $7.0 $7.0 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

Data Warehouse
Production

Operations and
Maintenance

FY08

SS * $6.0 $5.8 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

Data Warehouse
Production

Operations and

SS * $5.9 $6.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Maintenance
FY09

Data Warehouse
Production

Operations and
Maintenance

FY10

SS * $5.9 $6.2 2009-10-01 2009-10-01 2010-09-29 2010-09-30 83.00% 83.00%

Data Warehouse
Production

Operations and
Maintenance

FY11

SS * $9.7 $6.5 2010-10-01 2010-10-01 2011-09-29 75.00% 75.00%

Fee-for-Service -
FY05 Project

Planning,
Management,
Administration,
and Reporting

DME * $0.9 $1.0 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%

Fee-for-Service -
FY05 eOPF

Implementation
(includes hosting)

– HHS, PBGC

DME * $6.3 $7.1 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%

Fee-for-Service -
FY06 Project

Planning,
Management,
Administration,
and Reporting

DME * $2.6 $2.9 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

Fee-for-Service -
FY06 eOPF

Implementation
(includes hosting)

– CPSC, DHS
(CBP), DOC

(NOAA and HQ),
DOEd, DOE,

DOL, LOC, OPM,
USDA ARS,

DME * $21.7 $22.4 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

USDA FS

Fee-for-Service -
FY07 Hosting,
Operations and

Maintenance

SS * $9.3 $15.1 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

Fee-for-Service -
FY07 eOPF

Implementation –
DOE, DOJ

(Antitrust Div.),
DOT, EPA,

NARA, NASA

DME * $38.1 $26.5 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

Fee-for-Service -
FY08 Hosting,
Operations and

Maintenance

SS * $17.6 $18.2 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

Fee-for-Service -
FY08 eOPF

Implementation -
AOUSC, DOJ

(BOP), GSA, Intel
Agency, NEA, VA

DME * $32.9 $28.7 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

Fee-for-Service –
FY08 Security –
CandA, Testing

SS * $0.7 $0.7 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

Fee-for-Service -
FY09 Hosting,
Operations and

Maintenance

SS * $19.9 $18.7 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

Fee-for-Service -
FY09 eOPF

Implementation,
DOI (BLM), HUD,

SEC, Treasury
(partial)

DME * $14.2 $14.6 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

Fee-for-Service –
FY09 Security –
CandA, Testing

SS * $1.0 $1.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

Page  30 / 43 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Fee-for-Service –
FY10 Hosting,
Operations and

Maintenance

SS * $25.9 $19.6 2009-10-01 2009-10-01 2010-09-30 2010-09-30 83.00% 83.00%

Fee-for-Service –
FY10 eOPF

Implementation - 
Army (partial),

Treasury (partial),
NBC Consortium

DME * $39.6 $13.6 2009-10-01 2009-10-01 2010-09-30 2010-09-30 99.00% 99.00%

Fee-for-Service –
FY10 Security –
CandA, Testing

SS * $1.1 $1.0 2009-10-01 2009-10-01 2010-09-30 2010-09-30 83.00% 83.00%

Fee-for-Service –
FY10 Support to

RSM

DME * $9.5 $4.9 2009-10-01 2009-10-01 2010-09-30 2010-09-30 83.00% 83.00%

Fee-for-Service –
FY11 Hosting,
Operations and

Maintenance

SS * $21.6 $15.2 2010-10-01 2010-10-01 2011-09-30 75.00% 75.00%

Fee-for-Service –
FY11 eOPF

Implementation - 
DoD (partial),

Treasury (partial)

DME * $5.2 $5.2 2010-09-30 2010-10-01 2011-09-30 98.00% 98.00%

Fee-for-Service –
FY11 Security –
CandA, Testing

SS * $1.1 $0.7 2010-09-30 2010-10-01 2011-09-30 75.00% 75.00%

Fee-for-Service –
FY11

Day-Forward
Scanning

SS * $5.9 $0.3 2010-10-01 2010-10-01 2011-09-30 25.00% 25.00%

Fee-for-Service –
FY11 ePower

Licenses

DME * $0.2 $0.0 2010-10-01 2011-09-30 0.00% 0.00%

Data Warehouse
- FY12

SS * $6.0 $0.0 2011-10-01 2012-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Production
Operations &
Maintenance

Fee-for-Service –
FY12

Day-Forward
Scanning

SS * $8.1 $0.0 2011-10-01 2012-09-30 0.00% 0.00%

Fee-for-Service –
FY12 Hosting,
Operations &
Maintenance

SS * $40.4 $0.0 2011-10-01 2012-09-30 0.00% 0.00%

Fee-for-Service –
FY12 Security –

C&A, Testing

SS * $1.1 $0.0 2011-10-01 2012-09-30 0.00% 0.00%

Fee-for-Service –
FY12 eOPF

Implementation

DME * $24.4 $0.0 2011-10-01 2012-09-30 0.00% 0.00%

Fee-for-Service –
FY12 ePower

Licenses

DME * $5.7 $0.0 2011-10-01 2012-09-30 0.00% 0.00%

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion. 

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting
whether actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program
requirements. The details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis. 
2010-08-13

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation? 
yes
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name System acronym Type of Financial System BY Funding

* * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table II.D.1. Customer Table:

Customer Agency Joint exhibit approval date

005 2010-08-27

006 2010-08-27

007 2010-08-27

019 2010-08-18

018 2010-08-27

024 2010-08-27

025 2010-08-27

010 2010-08-31

014 2010-08-27

021 2010-08-25

029 2010-08-27

020 2010-08-27

023 2010-08-27

026 2010-08-27

393 2010-08-27

422 2010-08-27

429 2010-08-27

027 2010-08-27

028 2010-08-27

184 2010-08-27

015 2010-08-27

012 2010-08-27

011 2010-08-27

009 2010-08-27

100 2010-08-27

016 2010-08-27

514 2010-08-27
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table II.D.1. Customer Table:

Customer Agency Joint exhibit approval date

339 2010-08-27

343 2010-08-27

350 2010-08-27

352 2010-08-27

360 2010-08-27

364 2010-08-27

366 2010-08-27

367 2010-08-27

002 2010-08-27

001 2010-08-27

001 2010-08-27

400 2010-08-27

417 2010-08-27

418 2010-08-27

424 2010-08-27

505 2010-08-27

200 2010-08-27

449 2010-08-27

Table II.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)

* * *

Table II.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner
Agency

Partner exhibit 53 UPI
(BY 2012)

CY Monetary
Contribution

CY “In-Kind”
Contribution

CY
Fee-for-Service

BY Monetary
Contribution

BY “In-Kind”
Contribution

BY
Fee-for-Service

005 005-00-01-99-01-1219-2
4

$0.0 0 $3.1 * * *

006 006-00-01-99-01-1219-2
4

$0.0 0 $2.6 * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table II.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner
Agency

Partner exhibit 53 UPI
(BY 2012)

CY Monetary
Contribution

CY “In-Kind”
Contribution

CY
Fee-for-Service

BY Monetary
Contribution

BY “In-Kind”
Contribution

BY
Fee-for-Service

007 007-00-01-99-01-1219-2
4

$0.0 0 $18.9 * * *

019 019-00-01-99-01-1219-2
4

$0.0 0 $0.3 * * *

018 018-00-01-99-01-1219-2
4

$0.0 0 $0.2 * * *

024 024-00-01-99-01-1219-2
4

$0.0 0 $4.2 * * *

025 025-00-01-99-01-1219-2
4

$0.0 0 $0.2 * * *

010 010-00-01-99-01-1219-2
4

$0.0 0 $3.4 * * *

014 014-00-01-99-01-1219-2
4

$0.0 0 $0.9 * * *

021 021-00-01-99-01-1219-2
4

$0.0 0 $1.2 * * *

029 029-00-01-99-01-1219-2
4

$0.0 0 $8.3 * * *

020 020-00-01-99-01-1219-2
4

$0.0 0 $0.5 * * *

023 023-00-01-99-01-1219-2
4

$0.0 0 $0.3 * * *

026 026-00-01-99-01-1219-2
4

$0.0 0 $0.4 * * *

393 393-00-01-99-01-1219-2
4

$0.0 0 $0.1 * * *

422 422-00-01-99-01-1219-2
4

$0.0 0 $0.0 * * *

429 429-00-01-99-01-1219-2
4

$0.0 0 $0.1 * * *

027 027-00-01-99-01-1219-2
4

$0.0 0 $0.2 * * *

028 028-00-01-99-01-1219-2
4

$0.0 0 $0.1 * * *

184 184-00-01-99-01-1219-2 $0.0 0 $0.1 * * *
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Table II.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner
Agency

Partner exhibit 53 UPI
(BY 2012)

CY Monetary
Contribution

CY “In-Kind”
Contribution

CY
Fee-for-Service

BY Monetary
Contribution

BY “In-Kind”
Contribution

BY
Fee-for-Service

4

015 015-00-01-99-01-1219-2
4

$0.0 0 $0.3 * * *

012 012-00-01-99-01-1219-2
4

$0.0 0 $0.5 * * *

011 011-00-01-99-01-1219-2
4

$0.0 0 $4.1 * * *

009 009-00-01-99-01-1219-2
4

$0.0 0 $2.3 * * *

100 100-00-01-99-01-1219-2
4

$0.0 0 $0.2 * * *

016 016-00-01-99-01-1219-2
4

$0.0 0 $1.5 * * *

514 514-00-01-99-01-1219-2
4

$0.0 0 $0.1 * * *

339 339-00-01-99-01-1219-2
4

$0.0 0 $0.0 * * *

343 343-00-01-99-01-1219-2
4

$0.0 0 $0.0 * * *

350 350-00-01-99-01-1219-2
4

$0.0 0 $0.0 * * *

352 352-00-01-99-01-1219-2
4

$0.0 0 $0.0 * * *

360 360-00-01-99-01-1219-2
4

$0.0 0 $0.0 * * *

364 364-00-01-99-01-1219-2
4

$0.0 0 $0.0 * * *

366 366-00-01-99-01-1219-2
4

$0.0 0 $0.0 * * *

367 367-00-01-99-01-1219-2
4

$0.0 0 $0.0 * * *

002 002-26-01-99-01-1219-2
4

$0.0 0 $0.8 * * *

012 012-12-01-99-01-1219-2
4

$0.0 0 $0.0 * * *
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Table II.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner
Agency

Partner exhibit 53 UPI
(BY 2012)

CY Monetary
Contribution

CY “In-Kind”
Contribution

CY
Fee-for-Service

BY Monetary
Contribution

BY “In-Kind”
Contribution

BY
Fee-for-Service

001 001-15-01-99-01-1219-2
4

$0.0 0 $0.0 * * *

001 001-25-01-99-01-1219-2
4

$0.0 0 $0.1 * * *

400 400-00-01-99-01-1219-2
4

$0.0 0 $0.0 * * *

417 417-00-01-99-01-1219-2
4

$0.0 0 $0.0 * * *

418 418-00-01-99-01-1219-2
4

$0.0 0 $0.0 * * *

424 424-00-01-99-01-1219-2
4

$0.0 0 $0.0 * * *

505 505-00-01-99-01-1219-2
4

$0.0 0 $1.8 * * *

200 200-45-01-99-01-1219-2
4

$0.0 0 $0.0 * * *

449 449-00-01-99-01-1219-2
4

$0.0 0 $0.1 * * *

Table II.D.4. Legacy Systems Being Replaced

Name of the Legacy
Investment of Systems

Current UPI Date of the System
Retirement

* * *
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Section E: Performance Information

Table I.E.1a. Performance Metric Attributes

Measurement Area
(For IT Assets)

Measurement
Grouping

(For IT Assets)

Measurement Indicator Reporting Frequency Unit of Measure Performance Measure
Direction

Baseline Year Baseline
Established for this

measure
(Origination Date)

Technology Availability Data Warehouse
Availability = (% of time
application available) /
(total available time per

service agreement)

quarterly percentage Increasing 98.6% 2006-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 The Planned
Performance

Improvement Goal is
99.2% by the end of FY

2009

99.30% Met 2010-09-17

Technology Availability Data Warehouse
Availability = (% of time
application available) /
(total available time per

service agreement)

quarterly percentage Increasing 99.3% 2006-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 The Planned
Performance

Improvement Goal is
99.3% by the end of FY

2010

99.8% Met 2011-03-01

Technology Availability Data Warehouse
Availability = (% of time
application available) /
(total available time per

service agreement)

quarterly percentage Increasing 99.8% 2006-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated
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2011 The Planned
Performance

Improvement Goal is
99.4% by the end of FY

2011

TBD Not Due 2010-09-17

Technology Availability Data Warehouse
Availability = (% of time
application available) /
(total available time per

service agreement)

quarterly percentage Increasing FY 2011 Actual 2006-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 The Planned
Performance

Improvement Goal is
99.5% by the end of FY

2012

TBD Not Due 2010-09-17

Customer Results Customer Satisfaction eOPF Customer
satisfaction. Quarterly

web-based survey
administered to HR

Specialists and
employees using eOPF.
Measure reflects % of
respondents that are
satisfied or extremely
satisfied with eOPF.

quarterly percentage Increasing 87% 2007-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 EHRI will achieve 89.8%
customer satisfaction by

the end of FY 2009

87.00% Not Met 2010-09-17

Customer Results Customer Satisfaction eOPF Customer
satisfaction. Quarterly

web-based survey
administered to HR

Specialists and
employees using eOPF.
Measure reflects % of
respondents that are
satisfied or extremely
satisfied with eOPF.

quarterly percentage Increasing 87% 2007-01-01
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Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 EHRI will achieve 90%
customer satisfaction by

the end of FY 2010

90 % Met 2011-03-01

Customer Results Customer Satisfaction eOPF Customer
satisfaction. Quarterly

web-based survey
administered to HR

Specialists and
employees using eOPF.
Measure reflects % of
respondents that are
satisfied or extremely
satisfied with eOPF.

quarterly percentage Increasing 90% 2007-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 EHRI will achieve 90.0%
customer satisfaction by

the end of FY 2011

TBD Not Due 2010-09-17

Customer Results Customer Satisfaction eOPF Customer
satisfaction. Quarterly

web-based survey
administered to HR

Specialists and
employees using eOPF.
Measure reflects % of
respondents that are
satisfied or extremely
satisfied with eOPF.

quarterly percentage Increasing FY 2011 Actual 2007-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 EHRI will achieve 90.0%
customer satisfaction by

the end of FY 2012

TBD Not Due 2010-09-17

Processes and Activities Security Percentage of C&A
completed on time

during the fiscal year

annual percentage Neither increasing nor
decreasing

100% 2007-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated
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2009 100% 100.00% Met 2010-09-17

2010 100% 100% Met 2011-03-01

Processes and Activities Security Percentage of C&A
completed on time

during the fiscal year

annual Percentage Neither increasing nor
decreasing

100% 2007-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 100% TBD Not Due 2010-09-17

Processes and Activities Security Percentage of C&A
completed on time

during the fiscal year

annual percentage Neither increasing nor
decreasing

100% 2007-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 100% TBD Not Due 2010-09-17

Mission and Business
Results

Information Management Percentage of converted
hard copy official
personnel folders
governmentwide

quarterly percentage Increasing 56% 2006-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 EHRI will convert 70%
(1.26M) of hard copy

official personnel folders
governmentwide to

electronic format by the
end of FY 2009

71.40% Met 2010-09-17

Mission and Business
Results

Information Management Percentage of converted
hard copy official
personnel folders

quarterly percentage Increasing 71.4% 2006-10-01
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governmentwide

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 EHRI will convert 80%
(1.44M) of hard copy

official personnel folders
governmentwide to

electronic format by the
end of FY 2010

81.4% Met 2011-03-01

Mission and Business
Results

Information Management Percentage of converted
hard copy official
personnel folders
governmentwide

quarterly percentage Increasing FY 2010 Actual 2006-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 EHRI will convert 90%
(1.62M) of hard copy

official personnel folders
governmentwide to

electronic format by the
end of FY 2011

TBD Not Due 2010-09-17

Mission and Business
Results

Information Management Percentage of converted
hard copy official
personnel folders
governmentwide

quarterly percentage Increasing FY 2011 Actual 2006-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 EHRI will convert 95%
(1.71M) of hard copy

official personnel folders
governmentwide to

electronic format by the
end of FY 2012

TBD Not Due 2010-09-17

* - Indicates data is redacted.
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